Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 11-29-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Nov 28, '04 Dec 5, '04 Dec 12, '04 Dec 19, '04
sIM[TIw[T[F[s[sIM[TIW[T[F[s[sM[TIW[T[F[s[sIM[TIW[T][F[s

1 306 d? 12/8/03 2/4/05

2 R-Wall 13d? 12/13/04 12/29/04

3 form Conco 5d 12/13/04 12/17/04 12/13 co

4 place concrete 2 ea. Conco 1d 12/20/04 12/20/04 12/20 Conco

5 form 5d 12/22/04 12/28/04 12/22

6 place concrete 1d? 12/29/04 12/29/04

7 Cooling Tower Conco 20d 11/15/04 12/14/04

8 Formwork Conco 4d 11/15/04 11/18/04

9 Rebar Alamillo 4d 11/29/04 12/2/04 |9 L Alamille

10 Sog Conco 1d 12/10/04 12/10/04 12/10 Conco

11 Form walls Conco 5d 12/7/04 12/13/04 12/7 ] Conco

12 Place Concrete Walls Conco 2d 12/13/04 12/14/04 12/13 Conco

13 Shotcrete Walls Conco 2d 12/13/04 12/14/04 12113 [ | Conco

14

15 N-wall 10d 12/1/04 12/14/04

16 N-wall drains KDS 2d 12/1/04 12/2/04 | 12/1 KDS

17 rebar Alamillo 2d 12/7/04 12/8/04 12/7 Alamillo

18 form Conco 3d 12/9/04 12/13/04 12/9 Conco

19 place concrete Conco 1d 12/14/04 12/14/04 12/1;% Conco

20

21 CIP Walls 285d? 12/8/03 1/6/05

22 Utility Bldg. 1d? 12/8/03 12/8/03

23 UB-A line 1d 12/8/03 12/8/03

24 Wall form final lift Conco 9d 11/17/04 12/1/04 Conco

25 Rebar Alamillo 3d 12/1/04 1213104 1271 [ | Alamilio

26 Install lighting - sleeves Sasco,CMI 1d 12/6/04 12/6/04 12/6 D Sasco,CMI

27 Dbl -up wall form Conco 5d 12/2/04 12/8/04 12/2 Conco

28 Last lift UB-A line Conco 1d 12/8/04 12/8/04 12/8 |: Conco

29 Roof forms Conco 7d 12/2/04 12/10/04 12/2 Conco

30 MEP All subs 4d 12/7/04 12/10/04 12/7: All subs

31 Rebar Alamillo 3d 12/10/04 12/14/04 12/10 Alamillo

32 Roof Pour Conco 1d 12/15/04 12/15/04 12/15 ] Conco

33 remove roof shoring Conco 2d 12/21/04 12/22/04 12/21 Conco
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sIM[TIW[T[F[s|sIM[TW[T[F|s[sM|TIwW[T|F[s[s|M[T|W|T[F]s
34 pads @ 2nd floor Conco 2d 12/23/04 12/24/04 12/23 ‘
35 UB 2nd level MEP Rough ins All subs 1d 12/27/04 12/27/04 12/
36 UB SOG 1d? 12/8/03 12/8/03
37 remove 2nd floor shoring Conco 2d 12/22/04 12/23/04 12/22 Co
38 waterproofing Blues 4d 12/24/04 12/29/04 12/24
39 form - rebar Alamillo 2d 12/30/04 12/31/04 T
40 Place Concrete SOG & pads Conco 3d 1/3/05 1/5/05
41 MEP rough ins 1st floor All subs 1d 1/6/05 1/6/05
42 Main Bldg. 1d? 12/8/03 12/8/03
43 5 line wall 1d? 12/8/03 12/8/03
44 set forms Conco 4d 12/21/04 12/24/04 12/21 }_
45 rebar Alamillo 4d 12/27/04 12/30/04 12/
46 1d 11/9/04 11/9/04
48 Structural Steel 58d 11/15/04 2/4/05
49 Steel erection Cal Erector 4.6 wks 11/15/04 12/17/04 Cal Erector
50 Weld Steel Cal Erector 11 wks 11/18/04 274705 | [N T ST
51 Install Manlift Cabrillo 7d 12/21/04 12/29/04 21
52 Install Framing @ Bridge Romak 3d 11/29/04 12/1/04 |9 Romak
53 Decking @ bridge Romak 2d 12/2/04 12/3/04 12/2 | Romak
54 Shotcrete after Structural Steel 7d 11/19/04 12/1/04
55 K-1, K-4 Conco 7d 11/19/04 12/1/04 Conco
56 Shotcrete Conco 1d 12/1/04 12/1/04 | 12/1 [ conco
57
58 Install Stairs 37d 11/23/04 1/14/05
59 Stair #2 install Romak 10d 12/1/04 12/14/04 | 12/1 Romak
60 Stair #1 Install Romak 15d 12/27/04 1/14/05 12/
61 Stair # 3 install Romak 4d 12/30/04 1/4/05
62
63 Temp Power to 67 Sasco 2 wks 11/23/04 12/8/04 Sasco
64 shutdown for temp power 1led 12/11/04 12/12/04 12/11
65
66
67 High Voltage pad 2d 12/8/04 12/9/04
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68 Concrete BCI 2d 12/8/04 12/9/04 12/8 BCI

69

70 SOMD 12d 12/27/04 1/11/05

71 weld deck & studs & edge metal Pacific Erectors 4d 12/27/04 12/30/04 12/

72 MEP inserts All subs 3d 12/31/04 1/4/05

73 Formwork - shoring Conco 5d 12/31/04 1/6/05

74 Rebar Alamillo 3d 1/5/05 1/7/05

75 Place SOMD concrete Conco 2d 1/10/05 1/11/05

76

77 Lawrence Road 260d? 12/8/03 12/2/04

78 Patch pave MJB 1d 12/2/04 12/2/04 12/2 D MJB

79

80

81 end 1d? 12/8/03 12/8/03
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